



535 8th Avenue, 12th Floor
New York, NY 10018
www.InspironConstruction.com

July 30th, 2018

EBC Capital LLC
218 Randolph Street, 2nd Floor
Brooklyn, NY 11237

Attn: Mr. Eric Cohen

RE: Proposal for Project and Construction Management Services – Production Studios, Brooklyn, NY

Mr. Cohen,

Based on our conversations it is my pleasure to submit the following proposal for Project Management services for the new production studio project at Varick and Johnson Street:

The Inspiron Advantage

Experience – Construction management services through Inspiron Construction Management offer our clients several distinct advantages over competing firms. Our expertise in the field of commercial construction is derived from years of hands on experience managing and building projects. We are able to offer superior design team assembly, logistics planning, accurate budgeting and realistic scheduling based on the successful completion of countless projects in New York City. Furthermore, our pre-construction approach is identical to our methods of construction. Meticulous organization, aggressive scheduling and comprehensive coordination allows for repeated delivery of successful projects to our clients.

Coordination – Project management services from Inspiron Construction provides our clients with a single source for *all* project requirements. Our services will include coordination with various design consultants, (architects, interior designers, and engineers). This promotes seamless integration across trades, ensuring no details are overlooked and projects run smoothly. We utilize the latest technologies, keeping you connected to your project, including online document collaboration, electronic tracking of schedules and budgets, digital on-screen takeoffs, video conferencing and virtual meetings. We recognize that technology is a powerful tool in project management therefore we take full advantage.

Value Engineering – Based on years of *actual construction experience*, (not just consulting) Inspiron is able to lead the pre-construction and design phase of the project to ensure that budget, schedule and programming parameters are met. This prevents overdesigning of the project and reduces time and efforts spent on unrealistic project goals. Our experience allows us to recommend various alternate materials, means and methods and value engineering options to reduce costs and inefficiencies. Furthermore, We have developed a vast network of preferred vendors and subcontractors, with whom we've developed a tremendous amount of buying power. This allows us to secure competitive pricing for our clients across the board.

Construction Services – Procuring project management services from Inspiron provides clients with the unique opportunity to receive pre-construction *and* General Contracting services from a single firm. Building a project after leading pre-construction efforts gives us a detailed and intimate understanding of a client's needs for programming, schedule and budget. A single Project Manager will lead the project from pre-construction to closeout, offering a comprehensive and unified approach.

Personnel – The Inspiron Construction team is a combination of professionals from a vast array of backgrounds, from Economics to Engineering; Business Administration to Construction Management. This combination of intellect allows us to offer a superior and comprehensive product to our clients.

Scope of Services

If contracted, Inspiron is prepared to begin services immediately. Inspiron offers the following services to its clients through Project Management:

Construction Management Services:

PHASE 1: Pre-Construction Advisory Services

1. Evaluate Project Options

Inspiron will evaluate various project options and provide cost analyses during the Pre-Construction Phase. The evaluation shall identify advantages and/or disadvantages of each option with regard to cost, schedule, logistics, land acquisition, and site development.

2. Develop a Project Budget

Inspiron, in consultation with the Owner and the Architect, will develop a detailed Project Budget that identifies all costs including construction costs, land acquisition costs, consulting fees, permit fees, testing and inspection fees, furnishings, equipment, inflation and contingencies.

3. Develop a Project Delivery Strategy

Inspiron, in consultation with the Owner and the Architect, will analyze project requirements and develop a pre-construction and construction strategy that addresses requirements for function, cost, quality, time and logistics.

4. Develop a Project Master Schedule

Inspiron, in consultation with the Owner and the Architect, will develop a Project Master Schedule that establishes duration and responsibility for all major activities during all phases of the project.

5. Monitor the Project Master Schedule

Inspiron will monitor and report on progress during the pre-construction phase. Inspiron will update the Project Master Schedule monthly, will notify the Owner and the Architect of any delays or problems, and will recommend any corrective action necessary to meet the schedule.

6. Perform Constructability Reviews

Inspiron will review design documents, as they are developed in order to avoid potential problems and to minimize potential change orders. Inspiron will provide recommendations on contract provisions that establish contractor performance requirements to promote quality cost effectiveness and schedule compliance.

7. Provide Monthly Reports

Inspiron will prepare and distribute monthly reports to the Owner and the Architect on the project budget, the status of the project schedule, and on general project information.

8. Conduct Design Coordination Meetings

Inspiron will conduct design coordination meetings on a regular basis (minimum of two per month) with the Owner, the Architect, and other consultants to discuss and review all items pertinent to the design phase. Inspiron will prepare and distribute minutes of the meetings in a timely manner.

PHASE 2: Bidding Phase

1. Develop Bid Packages

Inspiron will develop bid packages to establish the categories of work into separate contracts that promote competition and provide well-defined and manageable divisions of work.

2. Develop Construction Schedule

Inspiron will develop a construction schedule that meets the needs of the Owner for inclusion in the contract documents.

3. Develop Contractors and Supplier Interest

Inspiron will identify potential contractors and suppliers and develop their interest in bidding the project to insure a competitive bidding environment. Inspiron will investigate potential bidders and suppliers to determine their ability to meet project requirements.

4. Establish Bidding Procedures

Inspiron will establish and implement procedures for the bidding process including the distribution of bid documents, the issuance of addenda, the holding of pre-bid conferences, the receipt of bids, and the bidding schedule.

5. Distribute Bid Documents

Inspiron will distribute all bid documents to contractors and maintain accurate records of distribution activities.

6. Receive and Evaluate Bids

Inspiron, in consultation with the Owner and the Architect, will receive and evaluate the bids and recommend the award of contracts.

7. Prepare Construction Contracts

Inspiron, in consultation with the Owner, the Owner's solicitor, and the Architect, will prepare and coordinate the processing of all construction documents.

PHASE 3: Demolition & Construction Phase

Inspiron, in consultation with the Architect, will organize and conduct pre-construction meetings with contractors, consultants, and the Owner. The meetings shall include a review of project management, project schedule, and project procedures.

1. Maintain On-Site Staff

Inspiron will provide and maintain a qualified, on-site field staff sufficient to manage the project, conform to the scope of services, and insure that the work is performed in compliance with the contract documents.

2. Process Shop Drawings

Inspiron, in consultation with the Architect, will establish and implement procedures for processing and approving shop drawings, product data, samples, and other submittals from the contractors and will coordinate the processing and approval of all submittals with the Architect. Inspiron will establish and maintain a submittal log to insure contractor compliance with the contract documents.

3. Project Coordination

Inspiron will provide administration, management, and related services necessary to coordinate the construction activities of the contractors with each other and with those of Inspiron, the Architect, and the Owner.

4. Develop Detailed Construction Schedule

Inspiron will develop and maintain a detailed construction schedule based upon the construction schedule in the contract documents. The schedule will include start and finish dates for procurement and construction activities and major milestones for each segment of the work. The schedule will be updated monthly.

5. Monitor Construction Progress

Inspiron will review contractor's construction schedules, observe construction progress, and report deviations from the schedule that might delay project completion. Inspiron will consult with contractors to develop and implement corrective actions necessary to meet the project schedule.

6. Control Construction Quality

Inspiron will monitor and inspect all work in progress to insure the quality of the work and compliance with the contract documents. Inspiron will document and report all deficiencies and make recommendations for corrective actions.

7. Maintains Construction Records

Inspiron will maintain current and orderly records of all construction documents including contracts, drawings, specifications, submittals, samples, schedules, correspondence, meeting minutes, catalog data, directives, change orders, etc.

8. Process Applications for Payment

Inspiron, in accordance with the Architect, will develop and implement a procedure for the review and processing of contractor payment applications. Inspiron will evaluate the contractor's schedule of values to insure accurate and appropriate payments in contractors.

9. Maintain Construction Accounting Systems

Inspiron will establish and maintain an accurate and up-to-date construction cost accounting system.

10. Conduct Project Meetings

Inspiron, in consultation with the Owner and the Architect, will conduct bi-monthly meetings at the job site to discuss job progress, resolve problems, and make decisions. Inspiron will prepare and distribute accurate meeting minutes in a timely manner.

11. Conduct Construction Superintendent Meetings

Inspiron will conduct bi-monthly meetings at the job site with the construction superintendents to coordinate construction activities and discuss project progress. Inspiron will prepare and distribute accurate meeting minutes in a timely manner.

12. Prepare and Maintain Field Reports

Inspiron will prepare and maintain daily job site reports including weather conditions, number of workers, and equipment in use, contractor activities, general activities, and special occurrences.

13. Process Change Orders

Inspiron, in consultation with the Owner and the Architect, will develop and implement a system for review and processing of change orders. Inspiron will estimate the cost of all change orders, insure the validity of change orders, and negotiate the cost of change orders with the contractors on behalf of the Owner.

14. Coordinate Inspections and Testing

Inspiron will determine the requirements and make recommendations for inspections and testing. Inspiron, in consultation with the Owner and the Architect, will coordinate the selection of independent inspection and testing agencies, review inspection and testing reports, and make recommendations regarding the results of inspections and testing activities.

15. Recommend Construction Changes

Inspiron will evaluate work in progress and make recommendations for changes in the work on the basis of field conditions, improved quality, cost savings, or time savings.

16. Maintain Photographic Records

Inspiron will coordinate and maintain photographic and/or videotape records of construction activities and project progress on a regular basis.

17. Provide Monthly Reports

Inspiron will prepare and distribute a monthly report to the Owner and the Architect including information on schedule, budget, quality, safety, logistics, and general project information.

18. Monitor Contractors' Safety Programs

Inspiron will review and monitor the safety program developed by each contractor, record any safety violations, and make recommendations for improving safety conditions.

PHASE 4: Close-Out Phase

1. Develop Closeout Program

Inspiron, in consultation with the Owner and the Architect, will develop a detailed program of closeout activities in compliance with the contract documents.

2. Process Operation Manuals and Warranties

Inspiron will collect and catalog all operating and instruction manuals for equipment and building systems. Inspiron will collect, log, review, and submit to Owner all warranty documentation.

3. Coordinate Construction Close-Out

Inspiron will coordinate close-out activities including the completion of deficiencies, submittal of close-out documents, resolution of change orders, and recommendations for payment of retainage.

4. Submit Project Documentation

Inspiron will submit all project documentation including files, records, drawings, submittals, samples, and other information to the Owner in an organized and usable form.

I appreciate the opportunity to submit this proposal for services and welcome any questions. Best of luck in your upcoming project and I look forward to the possible opportunity to work with you.

Kind Regards,

Jeffrey Notorio

A handwritten signature in black ink that reads "Jeffrey Notorio". The signature is fluid and cursive, with the first name and last name clearly distinguishable.

Chief Operating Officer

INSPIRON CONSTRUCTION
535 8th Avenue, 12th Floor
New York, NY 10018



*Production Studio
Management Team*

Inspiron Management Team



- Principal and Director of Operations for a general contracting / construction management & advisory firm
- Founded Inspiron Construction Management in 2007
- Extensive experience in Construction Management, General Contracting & Advisory Services
- Managed numerous complex projects ranging from ground up construction to high-end interior renovations

Alen Gershovich ***Chief Executive Officer***

Projects:

- 1125 Banner Avenue, New York, NY
 - Construction Completion/Redevelopment, 200,000 SF, \$20,000,000
 - 2750 E 12th Street, New York, NY
 - Construction Completion/Redevelopment, 70,000 SF, \$25,000,000
 - 76 Houston Street, New York, NY
 - Ground Up Construction, 4,000 SF, \$3,000,000
 - 37 East 12th, New York, NY
 - Condos 30,000 SF, \$15,000,000
 - Avant Gardner - Brooklyn Mirage Venue, Brooklyn, NY
 - Site Redevelopment, 40,000 SF, \$15,000,000
 - Luna Park Amusement Park - Site A, New York, NY
 - Site Redevelopment, \$10,000,000
 - Scream Zone Amusement Park - Site B, New York, NY
 - Site Redevelopment, \$15,000,000
 - Monsignor Farrell High School, Staten Island, NY
 - Facility Renovation, 100,000 SF, \$6,000,000
 - Other notable projects: 22 Spring Street, Ultramar Travel, Sarabeths, Sushi Samba
-

Education & Certifications:

- Masters, Construction Management, New York University, December 2006, Honors
- MBA, International Business Management, Union College, June 2001
- BA, Industrial Economics, Union College, June 2001; Cum Laude
- Union Graduate College, Adjunct Lecturer 2009 – Present

Inspiron Management Team



- Chief Operations Officer for a general contracting / construction management & advisory firm
- Responsible for overseeing all daily operations, strategies & procedures for Inspiron Construction Management
- Manages relationships with clients and owners for all projects
- Successfully lead and managed numerous projects throughout the Greater New York City area

Jeffrey Notorio ***Chief Operations Officer***

Projects:

- Avant Gardner - Brooklyn Mirage Venue, Brooklyn, NY
 - Site Redevelopment, 40,000 SF, \$15,000,000
 - 542 West 153rd Street, New York, NY
 - Ground Up Construction, 40,000 SF, \$30,000,000
 - Monsignor Farrell High School, Staten Island, NY
 - Facility Renovation, 100,000 SF, \$6,000,000
 - 1125 Banner Avenue, New York, NY
 - Construction Completion/Redevelopment, 200,000 SF, \$20,000,000
 - 2750 E 12th Street, New York, NY
 - Construction Completion/Redevelopment, 70,000 SF, \$25,000,000
 - 76 Houston Street, New York, NY
 - Ground Up Construction, 4,000 SF, \$3,000,000
 - Other notable projects: 22 Spring Street, Ultramar Travel, Sarabeths, Sushi Samba
-

Education & Certifications:

- BS, Construction Management, University of Massachusetts

Inspiron Management Team



- Lead Project Manager for a general contracting / construction management & advisory firm
- Responsible for overseeing and directing construction projects from conception to completion
- Manages all onsite and offsite project operations to ensure all deliverables and schedule deadlines are met
- Coordinates multiple trade subcontractors, vendors and project staff throughout all phases of the project

Paul Antoson
Lead Project Manager

Projects:

- Avant Gardner - Brooklyn Mirage Venue, Brooklyn, NY
 - Site Redevelopment, 40,000 SF, \$15,000,000
 - 542 West 153rd Street, New York, NY
 - Ground Up Construction, 40,000 SF, \$30,000,000
 - 40 East 94th Street, New York, NY
 - High-end Interior Renovation, 5,000 SF, \$1,500,000
 - Monsignor Farrell High School, Staten Island, NY
 - Facility Renovation, 100,000 SF, \$6,000,000
 - 1125 Banner Avenue, New York, NY
 - Construction Completion/Redevelopment, 200,000 SF, \$20,000,000
 - 2750 E 12th Street, New York, NY
 - Construction Completion/Redevelopment, 70,000 SF, \$25,000,000
 - 76 Houston Street, New York, NY
-

Education & Certifications:

- BAS, Liberal Arts & Sciences, Rutgers University

Inspiron Management Team



- Head Superintendent for a general contracting / construction management & advisory firm
- Supervises all on-site coordination between consultants, subcontractors, vendors and materials & equipment
- Responsible for quality control and job safety to ensure all construction standards are met throughout the duration of the project
- Coordinates all trades simultaneously to meet schedule deadlines

Luke Wolyniec ***Head Superintendent***

Projects:

- Avant Gardner - Brooklyn Mirage Venue, Brooklyn, NY
 - Site Redevelopment, 40,000 SF, \$15,000,000
 - 542 West 153rd Street, New York, NY
 - Ground Up Construction, 40,000 SF, \$30,000,000
 - Luna Park Amusement Park - Site A, New York, NY
 - Site Redevelopment, \$10,000,000
 - Scream Zone Amusement Park - Site B, New York, NY
 - Site Redevelopment, \$15,000,000
 - Monsignor Farrell High School, Staten Island, NY
 - Facility Renovation, 100,000 SF, \$6,000,000
 - 1125 Banner Avenue, New York, NY
 - Construction Completion/Redevelopment, 200,000 SF, \$20,000,000
 - 2750 E 12th Street, New York, NY
 - Construction Completion/Redevelopment, 70,000 SF, \$25,000,000
 - 76 Houston Street, New York, NY
 - Ground Up Construction, 4,000 SF, \$3,000,000
 - Other notable projects: 22 Spring Street, Ultramar Travel, Sarabeths, Sushi Samba
-

Education & Certifications:

OSHA 30, SST, Scaffolding Training

Inspiron Management Team



- Procurement Manager for a general contracting / construction management & advisory firm
- Responsible for procuring and sourcing all subcontractors, vendors and material & equipment for all construction projects
- Develops and manages logistics and supply chain strategy for primary vendors and materials
- Manages and prepares all contracts for trade subcontractors and vendors

John Ciarico ***Procurement Manager***

Projects:

- Avant Gardner - Brooklyn Mirage Venue, Brooklyn, NY
 - Site Redevelopment, 40,000 SF, \$15,000,000
 - 542 West 153rd Street, New York, NY
 - Ground Up Construction, 40,000 SF, \$30,000,000
 - Luna Park Amusement Park - Site A, New York, NY
 - Site Redevelopment, \$10,000,000
 - Scream Zone Amusement Park - Site B, New York, NY
 - Site Redevelopment, \$15,000,000
 - Monsignor Farrell High School, Staten Island, NY
 - Facility Renovation, 100,000 SF, \$6,000,000
 - 1125 Banner Avenue, New York, NY
 - Construction Completion/Redevelopment, 200,000 SF, \$20,000,000
 - 2750 E 12th Street, New York, NY
 - Construction Completion/Redevelopment, 70,000 SF, \$25,000,000
 - 76 Houston Street, New York, NY
 - Ground Up Construction, 4,000 SF, \$3,000,000
 - Other notable projects: 22 Spring Street, Ultramar Travel, Sarabeths, Sushi Samba
-

Education & Certifications:

- MA, University of California, Berkeley
- BA, University of Rochester



INSPIRON ORGANIZATIONAL CHART

Project: Brooklyn Production Studios

July 30, 2018

